

**AGENDA**  
**BOARD OF MAYOR & ALDERMEN**

August 23 , 2021

Special-Called Meeting

SEVIERVILLE CIVIC CENTER

5:00 P.M.



**AGENDA**  
**BOARD OF MAYOR & ALDERMEN**

August 23, 2021  
Special-Called Meeting  
Sevierville Civic Center  
5:00 P.M.

**A. CALL TO ORDER**

1. Pledge of Allegiance
2. Invocation

**B. ROLL CALL**

**C. MINUTES**

**D. PUBLIC FORUM**

**E. COMMUNICATIONS FROM MAYOR & ALDERMEN**


**F. REPORTS**

**G. OLD BUSINESS**

**H. NEW BUSINESS**

1. Consider approval of **Change Order No. 1 for the Construction Agreement** with Southern Constructors, Inc., for Bridge Rehabilitation in the amount of \$175,154 – *Bryon Fortner*

**I. ADJOURNMENT**



---

## Board Memorandum

---

**DATE:** August 30, 2021

**AGENDA ITEM:** Consider approval of Change Order No. 1 for the Construction Agreement with Southern Constructors, Inc., for Bridge Rehabilitation in the amount of \$175,154.

**PRESENTATION:** As a part of the overall bridge rehabilitation contract approved by the Board on May 3, 2021, construction began on the Collier Drive bridge several weeks ago. In the course of this construction, considerable discussion was held concerning the settlement of the westernmost approach slab to this bridge. Our geotechnical engineer was consulted, and while we do not believe this settlement is karst related, i.e. caused by the sinkholes surrounding the bridge, this is a good opportunity to perform grouting behind the abutment much like we did around both abutments and piers just to make sure. After the grouting is performed, polyurethane will be used to level the approach slab to its original elevation.

The original contract amount as approved is \$369,159.00. With the additional \$175,154.00, the total contract with SCI will be \$544,313.00. \$153,998.00 is still available in the Capital Improvements Project budget for this work and we have identified the other necessary \$21,156.00 in other capital funds to cover this cost. Please see the attached proposal from Southern Constructors, Inc., dated August 16, 2021.

**REQUESTED ACTION:** Approval of Change Order No. 1 for the Construction Agreement with Southern Constructors, Inc. in the amount of \$175,154.00.



**SOUTHERN CONSTRUCTORS, INC.**  
 1150 Maryville Pike • P.O. Box 9476  
 Knoxville, TN 37920 • Knoxville, TN 37940



**August 16, 2021**

Southern Constructors, Inc. is quoting the following unit prices for:  
 grout filling under west end approach slab and associated work needed for repairs  
 per discussion during on-site meeting held 7/28/2021 and subsequent quote from Keller.

ITEM NO.	DESCRIPTION	QUANTITY		UNIT PRICE	EXTENSION
104-04.30	ADDITIONAL WORK (Concrete or Asphalt Coring)	144.00	inches	6.00	\$864.00
104-04.31	ADDITIONAL WORK (Grout Injections)	18.00	EA	4,050.00	\$72,900.00
104-04.32	ADDITIONAL WORK (Polyurethane upto 1,000 lbs)	1.00	LS	15,840.00	\$15,840.00
104-04.33	ADDITIONAL WORK (Support Activities for Sub)	1.00	LS	24,000.00	\$24,000.00
202-03	REMOVAL OF RIGID PAVEMENT	70.00	SY	25.00	\$1,750.00
202-08.15	REMOVAL OF CURB & GUTTER	100.00	LF	40.00	\$4,000.00
411-01.10	ACS MIX(PG64-22) GRADING D	37.00	TON	400.00	\$14,800.00
701-01.01	CONCRETE SIDEWALK (4 ")	700.00	SF	10.00	\$7,000.00
702-03	CONCRETE COMBINED CURB & GUTTER	10.00	CY	550.00	\$5,500.00
712-01.06	TRAFFIC CONTROL	1.00	LS	10,000.00	\$10,000.00
717-01.07	MOBILIZATION	1.00	LS	18,500.00	\$18,500.00
	ADDITIONAL LMG Casing > 720 LF	-	LF	35.00	\$0.00
	ADDITIONAL LMG Material > 108 CY	-	CY	350.00	\$0.00
	ADDITIONAL Polyurethane >1,000 lbs	-	lb	17.00	\$0.00
	ADDITIONAL Stand-by / Delay Time	-	HR/Ri	900.00	\$0.00

**Total \$175,154.00**

**NOTES:**

- 1) The above pricing includes grout injections as noted in Keller NA Proposal bedrock and lifting approach slab.
- 2) Casing advancement beyond noted length will be billed at the above unit price.
- 3) Grout placement beyond noted yardage per injection will be billed at the above unit price.
- 4) The above pricing includes joint milling prior to paving.

**Southern Constructors, Inc.**

*Todd L Butler*

---

Todd L Butler

Vice President

**Phone (865) 579-5351**

**Fax (865) 579-4328**

[www.SouthernConstructorsInc.com](http://www.SouthernConstructorsInc.com)